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Mountain View Youth Development Center

144/013-01-2006 $990,000.00 Johnson Controls, Inc. Bill Bauer Energy Processing Contract

Energy Savings Project $940,500.00 Herb Stonebrook SBC Approval of DOC 11/14/07: Contract in signature process
144/013-02-2006 $300,000.00 Grieve Associates Architects Doug Freeman Renovation

Campuswide Window Replacem $257,400.00 Shelton General Contractors Bill Edwards Active Construction

2 Projects $1,290,000.00 ( Total Budgeted Cost of Projects )

Statewide

144/000-01-2007 $1,000,000.00 Centric Architects Doug Freeman Renovation Processing Contract

Youth Dev Ctrs-Security Contro $803,000.00 Project Not Started 11/07/07: Design Contract in signature process
144/000-03-2006 $100,000.00 Everton Oglesby Askew Architects Howard Symons Planning

Master Plan-Juvenile Facilities $0.00 In Progress

144/000-02-2006 $380,000.00 Entech Engineering Doug Freeman Renovation

Youth Dev Ctrs-Campus Lightin $330,000.00 Reynolds Electrical Contractors, LLC Bill Edwards Active Construction 11/06/07: Construction NTP issued, RSC is 5/03/08

3 Projects $1,480,000.00 ( Total Budgeted Cost of Projects )



Taft Youth Development Center

144/005-01-2007 $4,200,000.00 Barge Waggoner Sumner & Cannon Doug Freeman New Construction Processing Contract

New Dormitory-Food Service Bl $3,465,000.00 Project Not Started 11/06/07: Design contract in signature process

144/005-01-2006 $490,000.00 Charles King & Associates, Inc. Brewer Evans Re-roof

Reroof Five Buildings $424,600.00 Bill Edwards Design Development Phase 8/07/07: Program approved, NTP to combined
SDP/DDP authorized

144/005-03-2005 $180,000.00 Charles King & Associates, Inc. Doug Freeman Renovation

Window/Door Replacement $151,470.00 T.U. Parks Construction Company Bill Edwards Active Construction

144/005-04-2005 $315,000.00 Lamar Dunn & Associates Doug Freeman Renovation

Water/Sewer Emerg Generator $269,500.00 John Bouchard & Sons Co. Bill Edwards Active Construction

144/005-02-2003 $950,000.00 MEP Engineering Doug Freeman Renovation

Main Boiler Replacement $779,600.00 Interstate Mechanical Contractors, Inc.  Jim Bryant Construction Closed Out As of 11/05, Designer has not been closed out

144/005-01-2003 $550,000.00 MEP Engineering Doug Freeman Renovation

Replace Storage Tank $440,000.00 The Crom Corporation Jim Bryant Construction Closed Out As of 11/05/07, Designer not closed out

144/005-02-2005 $190,000.00 MEP Engineering Doug Freeman Renovation Awaiting One-Year Corr Insp

Water Tank Repair $154,000.00 K & N Painting Company, Inc. Jim Bryant Construction Closed Out Warranty Inspection due 11/20/07

144/005-01-2005 $216,000.00 West Welch Reed Doug Freeman Renovation Awaiting One-Year Corr Insp

Steam Line Replacement $187,990.00 Interstate Mechanical Contractors, Inc.  Jim Bryant Construction Closed Out Warranty Inspection due 3/30/2008

144/005-03-2003 $3,907,115.00 Upland Design Group, Inc. Doug Freeman New Construction Awaiting One-Year Corr Insp

New Multipurpose Bldg $3,489,150.00 Mid-State Construction Co., Inc. Jim Bryant Project Closed Out Warranty Inspection due 7/24/07

9 Projects

$10,998,115.00

Wilder Youth Development Center

( Total Budgeted Cost of Projects )

144/011-02-2007 $500,000.00 Buchart-Horn, Inc. Doug Freeman Renovation Processing Contract
Sprinkler System Repair $440,000.00 Project Not Started 11/07/07: Design contract in signature process
144/011-01-2007 $1,150,000.00 Tennessee Roofing Consultants Inc Brewer Evans Re-roof Processing Contract
Reroof Five Buildings $572,000.00 Project Not Started 11/07/07: Design contract in signature process
144/011-01-2004 $380,000.00 Ellers Oakley Chester & Rike Inc Doug Freeman Renovation
Transformer Replacement $340,780.00 Gephart Electrical Contractors Ron Sabelhaus Construction Closed Out As of 11/13/07, Designer not closed out

3 Projects $2,030,000.00 ( Total Budgeted Cost of Projects )

Woodland Hills Youth Development Center

144/002-01-2006 $990,000.00 Johnson Controls, Inc. Bill Bauer Energy
Energy Project $925,512.00 Johnson Controls, Inc. Herb Stonebrook Final Design
144/002-02-2006 $300,000.00 Gobbell Hays Partners, Inc. Doug Freeman Renovation
Campuswide Window Replacem $257,400.00 Keystone Construction Services, LLC Jim Bryant Active Construction 9/17/07: Construction NTP, RSC 3/14/08
144/002-01-2005 $580,000.00 AlphaThree Group, Inc. Doug Freeman Energy Awaiting One-Year Corr Insp
Maintenance & Repairs $522,000.00 Heffington Construction Co. Jim Bryant Project Closed Out Warranty Inspection due 12/05/2007

3 Projects $1,870,000.00 ( Total Budgeted Cost of Projects )



Department Totals:

20 Projects Valued at $17,668,115.00

( Total Budgeted Cost of Projects )
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